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The last 12 m of guide

Installation starts mid Feb-03



Guide sag



Beamline Commissioning

• With the temporary cave (?) we can measure

– Moderator brightness measurement

– Test of shutter

– Test the ER1 part of guide 

• If we do not do the temporary cave, then we need to do in 
the cave an engineering run

• Moderator brightness measurement

• Test of shutter

• Measurement of the guide performance

• Chopper test



The new main milestones for the beamline:

• The guide shipment  12/30/02.

• Integrated shielding opened  2/15/03

• Chopper installed and tested 2/20/03

• Guide installation completed by 2/28/03

• Integrated shielding closed 3/30/03

• Guide tunnel shielding in place 3/15/03

• End of beamline construction in 3/15/03


